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TAG Meeting

June 30, 2026

Virtual

FINAL
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TAG Meeting Agenda
1. Administrative Items – Rich Wodyka

2. 2026 CTPC Study Activities Update – Orvane Piper

3. 2026 Mid-Year Report on the 2025 Transmission Plan – 

Sid DeSouza 

4. Multi Value Strategic Transmission (MVST) Planning 

Process Update – Brant Werts

5. Regional Studies Update – Bob Pierce

6. TAG Activities Update – Rich Wodyka

7. TAG Open Forum – Rich Wodyka
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2026 Study Activities 

Update

Orvane Piper  

Duke Energy
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1. Study Assumptions Selected

2. Study Criteria Established

3. Study Methodologies Selected

4. Models and Cases

5. Technical Analysis

6. Problems and Needs Identified

7. Solutions Identified

8. Collaborative Plan Projects Selected

9. Study Report Prepared

Study Process Steps
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➢ Reliability Study

• Assess DEC and DEP transmission systems' reliability 
together as one utility (1U) and develop a single 

Collaborative Transmission Plan

➢ Local Economic Study

• Evaluate impact of hypothetical load growth, generation 

additions or retirements, or power purchase agreements 
starting or expiring

➢ Public Policy Study

• Evaluate impact of state, federal, or local law or regulation 

(including order of a state, federal, or local agency)

Study Assumptions Selected
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➢ Summer and winter peak load conditions
– Summer

• Near-Term: 2031

• Long-Term: 2036

– Winter
• Near-Term: 2031/2032

• Long-Term: 2036/2037

➢ Updated information provided by LSEs
– Load forecasts

– Resource assumptions (including dispatch order)

2026 Reliability Study
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➢ Major Generation Facility additions and retirements in 

2026 Study Scope
– Additions (including Surplus Interconnection and Generator 

Replacement)
• Standalone Solar

• Standalone Storage

• Solar Paired with Storage

• Nuclear uprates

• Natural Gas (CC, CT)

• Natural Gas uprates

– Retirements
• Coal retirements

➢ Large load (≥ 50 MW) with Electric Service 

Agreements or Network Integration Transmission 

Service Agreements

2026 Reliability Study
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➢ Hypothetical Transfers

– Evaluates (8) non-simultaneous transfers using long-term winter (2036/2037) 
model

– DUK is used in the context of DUK, CPLE, and CPLW being consolidated into 
a single BAA called DUK

– SOCO-DUK hypothetical transfer is intended to satisfy a Local Economic Study 
request submitted by the TAG

2026 Local Economic Study
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ID Resource From Sink Test Level (MW)

1 SOCO DUK 3,000

2 DUK SOCO 3,000

3 TVA DUK 1,500

4 DUK TVA 1,500

5 PJM DUK 2,000

6 DUK PJM 2,000

7 DUK SCEG 2,000

8 DUK SC 2,000
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➢ Hypothetical Industrial and Manufacturing Loads

– Evaluates (6) hypothetical loads using near-term summer (2031) and winter 
(2031/2032) models

– 2 sites in legacy DUK BAA, 4 sites in legacy CPLE BAA

2026 Local Economic Study
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Site Name Load (MW)

Proposed Lexington Industrial Park 50

Albemarle Industrial Park 50

Lumberton Industrial Park and surrounding land 50

Kinston Falling Creek Industrial Site 50

La Grange Rail Served Industrial Site

served by city of Kinston
50

Nash County Mega Site

served by City of Rocky Mount
100
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➢ High Transfer Levels Between Legacy DEP and Legacy DEC

– Evaluates intra-BA (post-1U) transfers using long-term summer (2036) and 
winter (2036/2037) models

• 3500 MW in summer

• 3000 MW in winter

– Considers resources in the 2025 IRP recommended portfolio through 2036

– The transfers will be modeled through:

• Existing resources in the models

• Re-siting BESS in the 2025 IRP from legacy DEC to legacy DEP

• Re-siting solar in the 2025 IRP from legacy DEC to legacy DEP

– This study is intended to satisfy one or more Local Economic Study requests 
submitted by the TAG

2026 Local Economic Study
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➢ No Public Policy studies will be performed. 

➢ The requested Public Policy scenarios were focused on:

– Ability to transfer power across a single BA in the Carolinas

– Additional storage integration

– Potential acceleration and/or higher volume of new nuclear resources.

➢ The requested Public Policy scenarios will be sufficiently addressed 

or considered in one or more of the other CTPC study types—Base 

Reliability Study, Local Economic Study, and MVST.

2026 Public Policy Study 
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Study Criteria Established

➢ NERC Reliability Standards

➢ Current SERC Requirements

➢ Individual company criteria
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Study Methodologies Selected

➢ Thermal Power Flow Analysis

➢ DEC and DEP together as one utility (1U) 

will be tested for impact of contingencies 

across the entire footprint
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➢ Start with 2025 series MMWG cases

➢ Latest updates to detailed models for DEC and 

DEP systems together as one utility (1U) will be 

included

➢ Planned transmission additions from updated 

2025 Plan may be included in models

➢ Conduct thermal screenings of the cases

Models and Cases

Technical Analysis
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➢ Identify criteria violations, transmission 

elements approaching their limits, and 

resulting system needs

➢ Develop potential solutions for further 

testing and evaluation

➢ Estimate project costs and schedule

Problems and Needs Identified 

Solutions Developed
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Collaborative Plan Projects Selected

➢ Compare all alternatives and select 

preferred solutions

  

Study Report Prepared

➢ Prepare draft report and distribute to 

TAG for review and comment 
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Questions ?
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2026 Mid-Year Update to the 

2025 Collaborative Transmission Plan

Sid DeSouza

Duke Energy
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Reliability Projects:

➢ 19 project cost estimates went up and 19 went down by at least 

$1M

➢ 13 projects were accelerated, 18 were delayed, at least 6 mos.

➢ 8 projects went in service, 5 were removed, 4 changed from 

Underway to Planned, 15 changed from Planned to Underway

➢ Total Reliability Project Cost estimate decreased from $1.8826B to 

$1.8318B (Projects that were reported in-service in the 2025 plan 

were not updated in the MYU and are not factored into the MYU 

costs.)

2026 Mid-Year Update to the 

2025 Collaborative Transmission Plan
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Changes to DEC Reliability Projects in 2025 Plan
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Changes to DEC Reliability Projects in 2025 Plan

Reliability Project
Cost Change 

($M)

ISD Change 

(Months)

Beulah 100 kV Line (Lookout-EnergyUnited Del 18), Upgrade -2

Harley 100 kV Line (Tiger-Campobello), Upgrade Removed

North Greenville 230 kV Tie Station, Upgrade +1 Delayed 6 months

States CTCC Bus Line 4, Construct +9 Advanced 6 months

Gastonia # 2 44 kV Line, Rebuild Clover 44kV line to double 
circuit and add a new tap off the Gastonia #2 Line

Cherokee 100 kV Line (Peach Valley-Enola Retail), Upgrade -1

Wylie 100 kV Line (Wylie-Arrowood Retail), Upgrade -1 Delayed 6 months

Monroe 100 kV Line (Lancaster-Monroe), Upgrade -2

Panther 100 kV Lines (Parkwood Tie-E Durham Tie), Upgrade and 
Network to E Durham Tie Delayed 18 months

Coronaca 100 kV Line (Coronaca-Creto), Upgrade and Construct -2
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Changes to DEC Reliability Projects in 2025 Plan

Reliability Project
Cost Change 

($M)

ISD Change 

(Months)

Sevier 100 kV Line (East Greenville-Verdae Retail Tap), Upgrade +3

Page and Guilford 100 kV Lines (Greensboro-North Greensboro), 
Upgrade

-1

Dairyhill 100 kV Line (Shelby-CUSTOMER Tap), Upgrade +12 Delayed 12 months

Pinewood 100 kV Line (Lawsons Fork-Una Retail), Upgrade +3

Reidsville and Wolf Creek 100 kV Lines (Dan River-Sadler), 
Upgrade

+18 Advanced 30 months

Troutman 44 kV Line, Upgrade and Partial conversion to 100 kV
[Modification to 0110 in 2023 Plan - Additional Scope]

Delayed 6 months

Dan River 100 kV Line (Dan River-North Greensboro), Upgrade -4 Advanced 54 months

Steam 100 kV Line (Dan River CC-Dan River Steam), Rebuild Advanced 60 months

Lakewood 100 kV Line (Lakewood-Remount Road Retail), 
Reconductor

+15 Delayed 12 months

Morning Star 230 kV Tie Station, Upgrade +25 Advanced 6 months
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Changes to DEC Reliability Projects in 2025 Plan

Reliability Project
Cost Change 

($M)

ISD Change 

(Months)

Sandy Ridge 230 kV Line (Newport-Morning Star), Upgrade +32

Tiger Tie Autotransformer #5 (230/100 kV) Upgrade -1

Bethania and Shattalon 100 kV Lines (Rural Hall-Shattalon), 
Upgrade Advanced 60 months

Crab Orchard 100 kV Line (Harrisburg-Amity), Upgrade Advanced 48 months

Davidson River 100 kV Line (North Greenville-Marietta), Upgrade -3

Earl 100 kV Line (Customer Tap-Customer Tap), Upgrade In-Service

Shattalon Switching Station, RAS (Grid Enhancing Technology) to 
Avoid Overload on Bethania and Shattalon 100 kV Lines Delayed 42 months

Lyle Creek Switching Station, Construct +1 Delayed 42 months

Boyd Switching Station, Construct +14 Delayed 48 months

Haas Creek Switching Station, Construct +6 Delayed 54 months
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Changes to DEC Reliability Projects in 2025 Plan

Reliability Project
Cost Change 

($M)

ISD Change 

(Months)

Batte 100 kV Line (Concord-Winecoff), Reconductor +7

Batte 100 kV Line, RAS (Grid Enhancing Technology) to Avoid 
Overloads on Batte Lines Delayed 6 months

Delta 100 kV Line (Research Triangle Retail-Ellis Rd Retail), 
Reconductor Delayed 6 months

Concord 100 kV Line (Concord-Concord City Del 3), Upgrade +8 Advanced 6 months

Kennedy 100 kV Line (Orchard-Newton Tap), Upgrade Advanced 30 months

Woodlawn 230/100/44 kV Tie Station, Upgrade Add 44 kV Breaker Removed

Hands Mill Switching Station, Construct -2

Nanny Mountain 1 44 kV Line, Upgrade and Partial Conversion to 
100 kV +3

Shelby 230/100/44 kV Tie, Upgrade -1

Mooresville Tie, RAS (Grid Enhancing Technology) to Avoid 
Overloads on Timber and Sherrill 100 kV Lines In-Service
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Changes to DEC Reliability Projects in 2025 Plan

Reliability Project
Cost Change 

($M)

ISD Change 

(Months)

E Durham 230/100 kV Tie, Construct Panther Line Terminals Removed

Pinewood 100 kV Line, RAS (Grid Enhancing Technology) to Avoid 
Overloads on Pinewood Lines Removed

Central 230/100/44 kV Tie, Upgrade,  Add Redundant Relaying Removed

Cliffside 100 kV Lines - Rebuild lines between Cliffside 5 and 
Customer Tap with 1158 ACSS/TW Delayed 6 months

Rebuild the Cherokee LInes between AZP Tap and Chesnee Tie 
with 1158 ACSS/TW +11 Delayed 18 months

Switzer 44 kV Line - Rebuild between structures 48 and 139.5 with 
477 ACSS/TW. Includes adding a 100 kV Circuit +12
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Changes to DEP Reliability Projects in 2025 Plan
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Changes to DEP Reliability Projects in 2025 Plan

Reliability Project
Cost Change 

($M)

ISD Change 

(Months)

Durham – RTP 230 kV Line, Reconductor -7 Delayed 8 months

Jacksonville 230 kV, Upgrade CT Ratio for Jacksonville City 115 kV 
East Line and Add Second 115 kV Bus Tie Breaker In-Service

Greenville - VEPCO Everetts 230 kV Line, Reconductor -19

Castle Hayne–Folkstone115 kV Line, Rebuild -3

Carthage (Hill Crest) 230/115 kV Substation, Construct -1

Fayetteville 230/115 kV Bank #1, Upgrade 115 kV Disconnect 
Switches, Wave Traps, and CT Ratios -1

Holly Ridge North 115 kV Switching Station, Construct -3 Advanced 48 months

Havelock 230 kV Substation, Upgrade Ancillary Equipment Delayed 30 months

Asheville Plant – Oteen 115 kV West Line (Arden), Construct +2

Richmond 500/230 kV Banks #1 & #2, Upgrade CT Ratios In-Service
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Changes to DEP Reliability Projects in 2025 Plan

Reliability Project
Cost Change 

($M)

ISD Change 

(Months)
Sumter – SCEG Eastover 115 kV Line (Kings Hwy – Shaw Field – 
Eastover), Reconductor -2

Henderson 230/115 kV Banks #1 & #2, Upgrade CT Ratios and 
Relay Settings In-Service

Sumter - SCEG Eastover 115 kV Line (Gold Kist Tap-Kings Hwy 
Section), Reconductor -1

Henderson – DVP Kerr Dam 115 kV line, Upgrade the wave trap, CT 
ratio, and relay settings at Henderson 230 to at least 1294 A. +4 Advanced 6 months

Brunswick 1 - Barnard Creek 230kV line, Upgrade OOS relays, CT 
ratios, line trap, and line switches to allow us of 2806 A line 
conductor 32F CW rating

Delayed 24 months

Brunswick 2 - Town Creek 230kV line, Upgrade OOS relay to at 
least 2000 A, preferably 3000 A Advanced 6 months

Wake-Zebulon 230kV line, Upgrade CT ratios and relay settings at 
Wake, upgrade line switch 42-1, and upgrade CT ratios and relay 
settings at Zebulon 230, all to 3000 A 

Advanced 6 months

Method-DPC East Durham 230 kV line upgrade line switches and 
terminal equipment at both ends to allow full line conductor 2546 
A cold winter rating 

Delayed 12 months
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Public Policy Projects:

➢ 1 project cost estimate went up and 11 went down by at least $1M

➢ 1 project was accelerated at least 6 months, 3 projects were delayed 

at least 6 months 

➢ 4 projects went in service, 2 changed from Planned to Underway

➢ Total Public Policy Project Cost estimate decreased from $776M to 

$745M

2026 Mid-Year Update to the 

2025 Collaborative Transmission Plan
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Changes to DEC Public Policy Projects in 2025 Plan
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Changes to DEC Public Policy Projects in 2025 Plan

Reliability Project
Cost Change 

($M)

ISD Change 

(Months)

Piedmont 100 kV Line (Lee-Shady Grove), Upgrade -2

Clinton 100 kV Line (Bush River-Laurens), Upgrade +2

Newberry 115 kV Line (Bush River-DESC), Upgrade In-Service

Broadway B/W 100 kV Line (Belton-Lee), Upgrade -2 Delayed 6 months

Bush River Tie 115/100 kV, Upgrade Delayed 6 months

Lilesville – Oakboro 230 kV Black & White Lines, Rebuild Delayed 6 months

Champion B/W 100 kV Line (Bush River-Newberry PV), Upgrade -1 Advanced 6 months
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Changes to DEP Public Policy Projects in 2025 Plan
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Changes to DEP Public Policy Projects in 2025 Plan

Reliability Project
Cost Change 

($M)

ISD Change 

(Months)

Cape Fear – West End 230 kV Line, Rebuild -1

Erwin – Fayetteville East 230 kV Line, Rebuild -2

Milburnie 230 kV Substation, Upgrade In-Service

Fayetteville-Fayetteville Dupont 115 kV Line, Rebuild 4.9-mile 
section -2 In-Service

Robinson Plant-Rockingham 230 kV Line, Rebuild -1

Camden Junction-Wateree 115 kV Line, Rebuild In-Service

Robinson Plant-Rockingham 115 kV Line, Rebuild -11

Clayton Industrial - Selma 115 kV Line, Rebuild -2

Lilesville - Oakboro 230 kV Black & White lines, Rebuild -7

Lee - Milburnie 230 kV Line; Rebuild -2
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Changes to MVST Projects in 2025 Plan

 



35

 

Changes to Multi-Value Strategic Transmission 

Projects in 2025 Plan

MVST Project
Cost Change 

($M)

ISD Change 

(Months)

Cliffside 500/230 kV Transformer +48M
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Total Cost Change Summary in 2025 MYU

Type of Upgrade Cost Change ($M) Change Summary

Base Reliability -50.8
Decreased from $1.8826B to 
$1.8318B

Public Policy  -31 Decreased from $776M to $745M

MVST +47.7 Increased from $90.3M to $138M

Total  - 34.1
Decreased from $2.7489B to 
$2.7148B

 

(Projects that were reported in-service in the 2025 plan were not 

updated in the MYU and are not factored into the MYU costs)
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Questions ?
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Brant Werts 

Duke Energy

Multi Value Strategic Transmission 

(MVST) Planning Process Update 
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2026 MVST TAG Scenario Input
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➢ Two sets of MVST Scenario Proposal forms were submitted by TAG 

members

• Each set included 3 proposed scenarios, additional sensitivities, and 

several general recommendations for the MVST study

➢ General themes of the proposals:

• Scenario aligned with 2025 Carolinas IRP NTAP

• A variety of high load scenarios and sensitivities

• “High Wind” scenario

• “Low Gas / Nuclear” (accelerate Bad Creek II) scenario

• High/Low natural gas price sensitivity

• Solution sensitivities that limit the amount of re-conductor/re-builds
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CTPC 2026 MVST Proposed Timeline
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MVST 2026 

TAG Scenario 

Proposal Form 

Distributed

MVST 2026 

TAG Scenario 

Proposal Form

Due

June 2, 2026May 5, 2026

MVST 

Assumptions 

Meeting

August 2026

Post Draft 

2026 MVST 

Assumptions

July 2026
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Questions ?
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Bob Pierce 

Duke Energy Carolinas 

Regional Studies Reports
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SERC Long-Term Working 

Group Update
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➢ Supporting work on 2026 series of MMWG cases

➢ Completed work to support NERC LTRA

– Transfer analysis for LTRA 

– Validated transfer limits in > 300 cases 

– PV analysis did not indicate any lower limits

 

SERC Long-Term Working Group 
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SERC Summer Meetings 

 

Carolinas Transmission Planning Collaborative



4646

SERTP
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SERTP

➢ SERTP Order 1000 2nd Quarter Meeting was held on 
Wednesday, June 24th in Louisville.  3rd Quarter Meeting 

will be virtual on Tuesday, September 22.

➢ Continue working to complete processes and calendar 

of activities for the FERC Order 1920 process and 
compliance filing
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http://www.southeasternrtp.com/
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MMWG

➢ Model Development is ongoing – much better 

coordination of MTL and interchange occurred 

this year

➢ Summer meeting July 15/16

• Discuss identification of scalable loads

• Request to label generation by resource type

• Modeling of DERs
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NERC
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WECC and NERC Wyoming Disturbance Event 
Review

November 13, 2025 
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NERC
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Disturbance Overview — Planned Outage Led to Cascading 

Impacts

A planned 500 kV outage evolved into a multi-state cascading disturbance.

• Planned outage of Aeolus (WY)–Clover (CO) 416 mile 500 kV line

• Cascading outages and islanding followed the switching action

• Designed RAS operation for protecting EHV system did not occur 

• More than 250,000 customers were affected across multiple states

• WECC and NERC review focused on contributors and lessons learned
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NERC
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Operating Conditions – Delayed Switching Increased Risk 
Exposure

• System conditions changed materially between the planned outage window 

and actual switching.

• Multiple 230 kV facilities were already out of service

• Outage was delayed from 0800 to approximately noon

• Wind generation increased during the delay

• Overlapping outage risks were not properly evaluated across RC/TOP seams

• Aeolus RAS setpoints were incorrectly raised before switching
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NERC
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X
To Clover
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NERC
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Event Progression — Voltage Collapse and Rapid Islanding

• The disturbance progressed from switching to voltage collapse and islanding 

within seconds.

• Aeolus–Clover 500 kV line opened at 12:43:34

• Aeolus voltage collapsed from approximately 1.0 pu to 0.28 pu

• Aeolus–Anticline and multiple 230 kV/115 kV lines tripped

• Electrical island formed and collapsed within six seconds

• Impacts included 33 BES lines, approximately 1,120 MW load, approximately 

4,853 MW generation, and 250,000+ customers
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NERC
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NERC
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Why It Happened — Communication, Process, and Tool 
Gaps (LOSS OF SITUATIONAL AWARENESS)

The contributors were interconnected across people, processes, and tools.

• Personnel: Insufficient mutual understanding of RTCA results, outage 

approval, RAS status, and restoration actions

• Processes: Inadequate seam coordination, modeling, data sharing, and 

RTCA issue resolution

• Tools: Inconsistent RAS modeling, disabled/inaccurate alarms, limited 

validation, and displays masking equipment status
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NERC
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Restoration Response — Coordination Improved After 
Bridge Call

• Restoration was initially fragmented but improved after coordinated 

communication was established.

• Initial restoration was challenged by incomplete assessments, high voltage, 

large phase angles, alarm overload, and limited seam visibility

• Some cross-boundary energization occurred without prior communication

• Most load was restored within approximately 7 to 9.5 hours
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NERC
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Reliability Lessons — Strengthen Coordination, Validation, 
and Visibility (MAINTAIN SITUATIONAL AWARENESS)

• The event points to actionable improvements in communication, study 

validation, restoration training, and operator visibility.

• Strengthen three-part communication and confirmation of mutual 

understanding

• Improve seam coordination and outage restudy triggers

• Explicitly communicate RAS status changes

• Validate RTCA and OPA assumptions with offline tools

• Expand restoration training for partial-system and cross-seam scenarios

• Improve displays, alarms, and data quality
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The Learning Curve
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➢ Requiring organizational changes to effectively support engineering work in 

areas of reliable data center and generating resource integration.

• EMT

• SSTI

• Control schemes

• System monitoring (oscillation and power quality)

➢ Acquisition of training on behavior of new load & generation types, software 

tools for analysis and alternative transmission technologies,

• 3 day EPRI forum on Advanced Transmission/Grid Enhancing 

Technologies

• EPRI training on Large Data Centric Loads

• Industry group webinars (ESIG, I2X, EPRI, NERC….)

• Demos and Pilots of technologies

• Extensive application of advanced conductors

• Establishment of SME group for different technology types
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Questions ?
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Rich Wodyka

CTPC Administrator
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TAG Activities Schedule Update
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➢ TAG 2025 4th Quarter Meeting –  Held on January 7, 2026

✓ Received report on the CTPC 2025 Study Activities and the preliminary Solutions 

Report from the Base Reliability Study and Local Economic Study

✓ Received a report on the 2024 - 2025 MVST Study Activities and upcoming schedule

✓ Received an update on the status of RZEP 2.0 Projects

✓ Received an update on TAG Activities
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2025 TAG Activities Schedule Update
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➢ MVST Needs Meeting – February 27th 

✓ Received a report on the 2024 – 2025 MVST Activities and the MVST Benefits 

Methodology and Results

✓ Received an update on the following MVST items:

✓ Recap Benefits Scope

✓ Review Changes to Benefits Methodology Whitepaper

✓ Benefits Analysis Results (project-based) in Workbook

✓ CTPC Response to TAG Comments on MVST Benefits

✓ MVST Next Steps
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2026 TAG Activities Schedule Update
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➢ TAG 1st Quarter Meeting – March 27th 

✓ Received a report on the Final DRAFT of the 2025 Collaborative Transmission Plan 

Report

✓ Received a progress report on the 2026 Study Activities including a review of the 2026 

Study Scope of Work and discussion of proposed study scenarios submitted

✓ Received a report on Regional Study Activities

✓ Received an update on 2026 TAG Activities

✓ TAG was requested to provide feedback to the OSC on the Draft of the 2025 

Collaborative Transmission Plan Report by April 3rd

✓ OSC expects to distribute and post the Final 2025 Collaborative Transmission Plan 

Study Report by mid-April

✓ OSC expects to distribute and post the Final Draft 2026 Study Scope of Work in April 

and TAG will be requested to provide feedback at that time
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2026 TAG Activities Schedule Update
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➢ 2026 Base Reliability and Local Economic Study Assumptions 

Meeting – May 29th

✓ Review the Final Draft of the 2026 Study Scope Study Assumptions

✓ Received an update on Multi Value Strategic Transmission (MVST) 

Activities

➢ TAG 2nd Quarter Meeting – June 30th 

✓ Receive a progress report on the 2026 Study Activities including a review 

on the Final 2026 Base Reliability and Local Economic Study Scope of 

Work 

✓ Receive a report on the 2026 Mid-Year Update to the 2025 Collaborative 

Transmission Plan

✓ Receive an update on the Multi Value Strategic Transmission (MVST) 

Planning Process and Schedule

 

Carolinas Transmission Planning Collaborative

2025 TAG Activities Schedule Update



66

➢ MVST Assumptions Meeting – August TBD

• Receive a report on the criteria, assumptions and methodology for the 2026 

MVST Study

➢ TAG 3rd Quarter Meeting - TBD 

• Receive a progress report on the 2026 Study Activities and the 2026 

Preliminary Needs Results

• TAG is requested to provide feedback to the OSC on the 2026 Reliability 

and Local Economic Study technical analysis performed, the Needs 

identified as well as proposing alternative solutions to the needs identified
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2025 TAG Activities Schedule Update
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➢ 2026 Base Reliability and Local Economic Study Solutions 

Meeting – TBD

• Receive a report on the 2026 Base Reliability and Local Economic Study 

Solutions Results

➢ TAG 4th Quarter Meeting – TBD

• TAG will receive feedback from the OSC on any alternative solutions that 

were proposed by TAG members on the 2026 Study Preliminary Solutions 

Results

• Receive and discuss Final DRAFT of the 2026 Collaborative Transmission 

Plan Report

• Discuss potential 2027 Study Scope scenarios
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2025 TAG Activities Schedule Update
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Questions ?
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Comments or Questions ?

TAG 

Open Forum Discussion
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